
2005 2006 2007
Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct

Start and End Dates

Page 1 of 1

Materials and Services 
PMU LEARNING RESOURCES CENTER

Appendix E - LRC Implementation Timeline

Task Description

Materials and Services

Vendor Selection

Install LIS

Acquisitions, planning, negotiation

Order and receive furniture

Train LRC and IT Staff

Train LRC and IT Staff

Order and receive print materials

Select database and begin service

3/29 7/1

3/29 6/1

3/1 8/1

4/1 8/1

4/1 7/15

8/1 10/1

8/1 10/1

8/1 5/1

8/1 7/1

Milestones Professional Trial Version (http://www.kidasa.com).


